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SLANT BORINGS:

Slant Boring No. 1 water purging and sampling efforts were initiated on May
23, 1991 and completed on May 29, 1991. Water purging and sampling on Boring
#3 will be initiated on May 31, 1991.

Boring under the Decant Tank is scheduled to be initiated on May 31, 1991.

MAPPING:
Sampling of the rainwater in Silo 4 is scheduled to be initiated by May 31,

1991. The analysis will determine the disposition of the rainwater in Silo 4,
prior to the initiation of the mapping demonstration.

BERM SAMPLING:

The crane required to support berm sampling was moved from the west access
road to the east side of the silos. Minor repairs were made to the crane,
prior to initiation of sampling at the east side of Silo 1 on May 29, 1991.
The South East Boring (3 of 4) is scheduled for completion on May 31, 1991.
RADON TREATMENT SYSTEM:

The blower is scheduled to be received on-site Friday, May 31, 1991.
Construction will be initiated during the week of June 3, 1991.

DECANT SUMP:

Sampling of the sludge will be initiated during the week of June 3, 1991.
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